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August 29, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACT 
SUPERVISORIAL DISTRICTS 1 AND 3 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contract: 

 
Project ID No. RDC0014335 - Sound Wall No. 64, vicinity of East Los Angeles 
(1), Peterson Chase General Engineering Construction, Inc., in amount of 
$66,826.66. 
 
Project ID No. RDC0014663 - Las Flores Canyon Road 130 Feet North of 
Culvert Marker 1.94, vicinity of Malibu (3), Buso Constructors, Inc., in amount of 
$15,500.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
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The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. RDC0014335 and RDC0014663. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amount for these contracts are $15,500.00 and 
$66,826.66. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosure do not change any 
conditions which resulted in the original environmental findings. 
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CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\Section\Administration\Board\Ciw\08-29-06.doc 

 
Enc. 2 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. RDC0014335, SOUND WALL NO. 64 (in the vicinity of  
East Los Angeles), Supervisorial District 1, 
Contractor:  Peterson Chase General Engineering Construction, Inc. 
 
Project Description: 
 
Construction of a soundwall and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($  5,760.10) 
(2) Additional Pavement 12,207.80 
(3) Unclassified Excavation 12,949.36 
(4) Transportation and Disposal of ADL Contaminated Soil 30,000.00 
(5) Relocate and Remove Obstructions 9,094.10 
(6) Relocation of Waterline    8,335.50 
 
 Total  $66,826.66 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) To mitigate possible drainage problems, Caltrans requested to extend the limit of 
freeway paving.  This work is not shown on the plans.  We will seek reimbursement 
from Caltrans for this additional work. 
 
(3) It will be necessary to compensate the contractor for the unclassified excavation 
work needed to construct the sound wall.  The contract documents did not include a pay 
item for this work. 
 
(4) During construction, we discovered aerially deposited lead in some areas of soil 
were higher than the State of California standards.  Therefore, it will be necessary to 
properly dispose of this soil and compensate the contractor for the added costs. 
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(5) Your Board previously approved a change in work to relocate traffic equipment and 
remove buried obstructions.  The cost of this work will exceed the original estimate by 
the amount shown. 
 
(6) Your Board previously approved a change in work to remove an existing irrigation 
line that interfered with construction and install a new line after construction of the 
sound wall.  The cost of this work will exceed the original estimate by the amount 
shown. 
 
The costs for Items 1 and 2 will be based on contract unit prices.  The costs for Items 3 
and 4 were negotiated as provided in Subsection 3-2 of the contract specifications.  The 
costs for Items 5 and 6 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  
 
No additional working days will be required because of these changes.   
 
 
Revised Contract Amount: 
 
 Original contract amount $598,796.00 
 Changes in work previously approved 
    by the Board  23,502.00 
 Changes in work to be authorized    66,826.66 
  
 Revised contract amount $689,124.66 
  
EK:ss 
O:\Projects\Special\SoundWallNo64 (RDC0014335)\Board\CHANGE IN WORK2.doc 
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PROJECT ID NO. RDC0014663, LAS FLORES CANYON ROAD 130 FEET NORTH 
OF CULVERT MARKER 1.94 (in the vicinity of Malibu), Supervisorial District 3, 
Contractor:  Buso Constructors, Inc. 
 
Project Description: 
 
Construction of a soldier-pile retaining wall, concrete barrier, and guardrail and 
reconstruction of existing roadway pavement. 
 
Changes in Work: 
 
(1) Office Facilities $   9,000.00 
(2) Pile Extension    6,500.00 
 
 Total $15,500.00 
 
Description of Changes: 
 
(1) Due to the remote location of the project site and the four-month contract duration, 
it will be necessary to have the contractor provide office facilities for inspection staff.  
The contract specifications do not provide for office facilities. 
 
(2) It will be necessary to extend several piles to complete the project in accordance 
with the intent of the plans.  The contractor will be compensated for the added costs of 
welding the extensions. 
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Twenty additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount  $1,934,580.00 
 Changes in work to be authorized      15,500.00 
 
 Revised contract amount                                                  $1,950,080.00 
 
WAR:ss 
O:\Projects\ProgramRoad\LasFloresCynRd130'NofCM1.94(RDC0014663)\Board\ciw#1.doc 
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